

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
389	StraightLines - Staging Environment	Bug	New	Normal	Bidding Confirmation to include - Bidding Details	Geethapriya Mayandi	07/14/2022 03:25 PM
388	StraightLines - Staging Environment	Bug	New	Normal	Auto Skipping - During Bidding if employees leaves are exhausted if he should allowed to Bid/Acknowledge, System should move him automatically.	Geethapriya Mayandi	07/14/2022 03:09 PM
386	Release 3	Task	Development in Progress	Normal	Shiftline_bid_status and vacation_bid_status combinations for all rounds need to be tested	Geethapriya Mayandi	07/29/2022 05:33 PM
385	Straightlines IO	Bug	Development in Progress	Normal	Bid Schedule Leave Summary Issues	Vrushang Patel	07/29/2022 04:48 PM
384	StraightLines - Staging Environment	Bug	New	Normal	Bid Notification - While exclude option is selected is not computing rightly.	Geethapriya Mayandi	06/07/2022 02:52 PM
380	StraightLines - Staging Environment	Bug	New	Normal	Start for Trial Notification to include the three days trial period information in emails.	Geethapriya Mayandi	06/03/2022 07:15 PM
378	StraightLines - Staging Environment	Bug	Development in Progress	Normal	Bid Window extended notifications are not coming correctly - When Exclude Window is opted	Geethapriya Mayandi	07/13/2022 04:53 PM
375	StraightLines - Staging Environment	Bug	New	Normal	Notification on Employee Addition	Geethapriya Mayandi	05/27/2022 08:23 PM
369	Release 3	Task	Development in Progress	Normal	[Java] Create a Cron Job to moniter employees bidding time and update their bidding status and bidding window times without employees interaction from UI	Geethapriya Mayandi	07/29/2022 10:14 PM
368	Release 3	Task	Development Complete	Normal	Table, Services and Email notification to be sent to Guest user coming through demo page	Geethapriya Mayandi	05/24/2022 09:11 PM
345	Release 3	Sub Task	Development in Progress	Normal	Deploy Code in STAGING region	Geethapriya Mayandi	05/05/2022 06:46 PM
344	Release 3	Task	New	Normal	[Services] Backend Service for Bidmanager and Employee	Geethapriya Mayandi	05/04/2022 07:08 PM
343	Release 3	Sub Task	New	Normal	Creation of Database and Tables for STAGING region	Geethapriya Mayandi	05/04/2022 07:00 PM
331	Release 3	Task	Development in Progress	Normal	[Service] Email for users signing up through landing page	Geethapriya Mayandi	04/29/2022 05:20 PM
328	Release 3	Task	New	Normal	[ENV] Standup STAGING EC2 Instance	Sushma Maheshwari	05/05/2022 06:46 PM
325	StraightLines-TEST ENV	Bug	Development in Progress	Normal	Last Employee Window Duration	Vrushang Patel	04/28/2022 09:05 PM
322	StraightLines-TEST ENV	Bug	New	Normal	Round 2 - Missed Notifications	Geethapriya Mayandi	04/25/2022 03:23 PM
321	Release 3	Task	Development in Progress	Normal	[Java] Create a Cron Job to allocate Shiftlines to Eligible Employees after completion of Round 1 but before start of Round 2	Geethapriya Mayandi	05/24/2022 03:22 PM
320	Release 3	Task	New	Normal	[SVC] Java Services to incorporate 9-Hours Shiftline	Geethapriya Mayandi	04/21/2022 07:47 PM
318	Release 3	Task	New	Normal	[Python] Python API to incorporate 9-Hours Shiftline	Davis Mercier	04/21/2022 07:46 PM
317	Release 3	Feature	New	Normal	9-Hour Shiftline in a Shiftline Schedule	Geethapriya Mayandi	04/28/2022 09:07 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
313	Release 3	Task	Development Complete	Normal	[UI] Web Landing Page Fixes and Trial Pop-up	Geethapriya Mayandi	05/18/2022 06:05 PM
312	Release 3	Task	New	Normal	[DB] Table changes to incorporate 9-Hours Shiftline	Geethapriya Mayandi	04/21/2022 07:45 PM
311	Release 3	Task	New	Normal	[SVC] StraightLines Trial Period should be maintained in Database	Geethapriya Mayandi	04/20/2022 01:52 PM
310	Release 3	Task	Development in Progress	Normal	[SVC] [UI] Skip Bidding Notification Email Template and Integration	Geethapriya Mayandi	07/29/2022 09:40 PM
283	Release 3	Task	Development in Progress	Normal	Email notification should be sent once the employee finishes bidding	Geethapriya Mayandi	07/29/2022 05:20 PM
281	Release 3	Task	Development in Progress	Normal	Email notification should be send to an employee when the bid window duration has increased	Geethapriya Mayandi	04/04/2022 09:48 PM
279	Release 3	Bug	New	Normal	[Python] Shiftline ID Pair is incorrect for Sat-Sun-Mon RDO pair	Davis Mercier	03/31/2022 07:44 PM
258	Release 3	Task	New	Normal	[DB] 11-March-2022 - Day 6 Testing - Summary and Issues	Geethapriya Mayandi	03/11/2022 05:40 PM
256	Straightlines IO	Bug	Development in Progress	Normal	10-March-2022 - Day 5 Testing - Summary and Issues	Vrushang Patel	07/29/2022 04:47 PM
252	Release 3	Bug	New	Normal	[UI] [SVC] User Login and Session	Geethapriya Mayandi	03/03/2022 03:55 PM
248	Release 3	Sub Task	Development in Progress	Normal	Create Table for view bid window duration	Geethapriya Mayandi	01/20/2022 11:03 PM
247	Release 3	Task	Development in Progress	Normal	Create Table to Bid Vacation Leave	Geethapriya Mayandi	01/20/2022 11:01 PM
246	Release 3	Task	Development in Progress	Normal	Create Table to Bid Shiftlines	Geethapriya Mayandi	01/20/2022 11:00 PM
245	Release 3	Task	New	Normal	[Services] - Create services for View Bid Window duration	Geethapriya Mayandi	01/13/2022 09:30 PM
244	Release 3	Task	New	Normal	[Services] - Create services for Seniority List View	Geethapriya Mayandi	01/13/2022 09:27 PM
243	Release 3	Feature	New	Normal	Bidding Process	Geethapriya Mayandi	01/20/2022 11:03 PM
242	Release 3	Task	Development in Progress	Normal	[DB] - Create Table for EmployeeDetails	Geethapriya Mayandi	04/04/2022 05:22 PM
241	Release 3	Task	Development in Progress	Normal	[Services] - Create services to map Bldschedule with Shiftline schedule and Employee details	Geethapriya Mayandi	04/04/2022 10:52 PM
240	Release 3	Sub Task	New	Normal	[DB] Create Tables to map Bidschedule with Shiftlineschedule and EmployeeDetails	Geethapriya Mayandi	04/04/2022 10:33 PM
239	Release 3	Task	New	Normal	Setup Mapping of Shiftline schedule and Employee Details	Geethapriya Mayandi	04/04/2022 10:52 PM
238	Release 3	Sub Task	Development in Progress	Normal	[DB] - Create Table for BidSchedule	Geethapriya Mayandi	04/04/2022 07:34 PM
237	Release 3	Sub Task	Development in Progress	Normal	[Services] - Create services for BidSchedule	Geethapriya Mayandi	04/04/2022 08:07 PM
236	Release 3	Task	Development in Progress	Normal	Setup BidSchedule	Geethapriya Mayandi	04/04/2022 08:34 PM
235	Release 3	Sub Task	Development in Progress	Normal	[DB] Create Table for Bid Leave	Geethapriya Mayandi	04/04/2022 07:59 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
234	Release 3	Sub Task	Development in Progress	Normal	[Table] Create Table for Bid Round	Geethapriya Mayandi	04/04/2022 09:06 PM
223	Release 3	Sub Task	Development in Progress	Normal	[Services] - Create services for Bidding Shift Line	Geethapriya Mayandi	01/13/2022 10:12 PM
222	Release 3	Sub Task	Development in Progress	Normal	[Services] - Create services for Bidding Vacation Leave	Geethapriya Mayandi	01/13/2022 10:13 PM
179	Release 3	Feature	New	Normal	Manage Bid Parameters	Geethapriya Mayandi	05/04/2022 07:08 PM
166	Release 3	Task	New	Normal	Changes to Qualification Master table	Geethapriya Mayandi	11/12/2021 02:58 PM
165	Release 3	Task	New	Normal	Changes to Employee table	Geethapriya Mayandi	11/12/2021 02:51 PM
160	Release 3	Task	In Progress	Normal	Bidding Vacation Leave	Geethapriya Mayandi	02/18/2022 02:32 PM
159	Release 3	Task	In Progress	Normal	Bidding Shiftline	Geethapriya Mayandi	04/06/2022 09:32 PM
158	Release 3	Feature	In Progress	Normal	Import Schedule that is exported from Straightlines.io	Vrushang Patel	11/15/2021 07:18 PM
151	Release 3	Sub Task	Development in Progress	Normal	[Services] Create services for Bid Leave	Geethapriya Mayandi	04/04/2022 08:33 PM
150	Release 3	Task	New	Normal	Setup Bid Leave	Geethapriya Mayandi	04/04/2022 08:33 PM
149	Release 3	Sub Task	Development in Progress	Normal	[Services] Create services for Bid Rounds	Geethapriya Mayandi	04/04/2022 10:04 PM
148	Release 3	Task	New	Normal	Setup Bid Rounds	Geethapriya Mayandi	04/04/2022 10:04 PM
146	Release 3	Task	New	Normal	Create foreign key constraints for all tables in MariaDB	Geethapriya Mayandi	10/15/2021 06:53 PM
145	Release 3	Task	Development in Progress	Normal	Setup Bid Parameters	Geethapriya Mayandi	05/11/2022 07:30 PM
144	Release 3	Feature	In Progress	Normal	Role and Qualifications table and services	Geethapriya Mayandi	11/16/2021 05:16 PM
143	Release 3	Task	Development in Progress	Normal	[Services] Create services for Employee Details	Geethapriya Mayandi	04/04/2022 05:20 PM
142	Release 3	Feature	New	Normal	Employee Table and Services	Geethapriya Mayandi	04/04/2022 05:22 PM
141	Release 3	Task	Development in Progress	Normal	Create POC to send ICS file - Email Calender Invite		10/08/2021 06:35 PM
140	Release 3	Feature	New	Normal	Send Calender Invite ICS - Notification	Geethapriya Mayandi	10/08/2021 08:56 PM
139	Release 3	Task	Development in Progress	Normal	[Services] - Create services for shiftline_schedule	Geethapriya Mayandi	10/08/2021 05:46 PM
138	Release 3	Feature	New	Normal	Shiftline Schedule - Table and Services for CRUD (Create, Read, Update, Delete)	Geethapriya Mayandi	04/12/2022 01:46 PM
115	Release 3	Bug	New	Normal	Home Screen	Ritu Arora	09/14/2021 01:20 AM
85	Release 3	Task	Development Complete	Normal	[Python] Validation check of legal work pattern before schedule is generated.	Davis Mercier	09/13/2021 09:46 PM
82	Release 3	Sub Task	New	Normal	[Python] Python will generate shift lines for hybrid 8/10 hour shift schedules	Davis Mercier	09/14/2021 01:14 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
67	Release 3	Bug	Ready for QA Testing	Normal	Python Generated Shift Lines : Reported by Mike Klupenger	Mike Klupenger	09/14/2021 01:19 AM
41	Straightlines IO	Feature	New	Normal	COSMETIC ISSUES FEATURE		04/20/2022 02:36 PM
24	Release 3	Task	New	Normal	Business Rules for Shiftlines	Sushma Maheshwari	09/14/2021 01:21 AM
2	Release 3	Feature	In Progress	Normal	Enter Shift Numbers	Davis Mercier	04/06/2022 09:30 PM